Week of 5-12-08 to 5-16-08

PHOTO 1

Day One at Race Street cap. Looking south towards PHOTO 2
Swann Park.

Day One at Race Street cap. Looking south towards
Swann Park.

PHOTO 3

Day One at Race Street cap. Looking east towards PHOTO 4
Swann Park/Middle Branch River.

PHOTO 5

Installation of drainage pipe at entrance to Race PHOTO 6
Street cap.

Installation of dense graded aggregate CR-6 at
entrance to Race Street cap/access road.

Photolog

CH2MHILL


ssteele2
Text Box
Week of 5-12-08 to 5-16-08


Week of 5-19-08 to 5-23-08

PHOTO 7

Placement of geotextile liner on access road. PHOTO 8

Installation of CR-6 stone and placement of jersey
barriers along access road.

PHOTO 9

Continued placement of CR-6 two meet 24 inches PHOTO 10
thick.

Demolition of backstop on Swann Park.

PHOTO 11

Completed installation of access road to Swann PHOTO 12
Park.

Clearing and grubbing activities along the southern
fence line.

Photolog

CH2MHILL


ssteele2
Text Box
Week of 5-19-08 to 5-23-08


Week of 5-19-08 to 5-23-08

PHOTO 1

Removal of trees and brush on south side of Swann PHOTO 2
Park.

Chipping of brush.

PHOTO 3

Removal of trees and brush on south side of Swann PHOTO 4
Park.

Extension of access road onto Swann Park.

PHOTO 5

Identification of weep holes in granite wall on west PHOTO 6
end of Swann Park.

Installation of super silt fence at weep holes.

Photolog

CH2MHILL


ssteele2
Text Box
Week of 5-19-08 to 5-23-08


Week of 5-26-08 to 5-30-08

PHOTO 1

Removal of fence along Race Street cap. PHOTO 2

PHOTO 3

Continued installation of sheet piles. PHOTO 4

PHOTO 5

Dismantling of scoreboard from braces. PHOTO 6

Lowering of scoreboard.

Photolog

CH2MHILL


ssteele2
Text Box
Week of 5-26-08 to  5-30-08


Week of 5-26-08 to 5-30-08

PHOTO 7

Excavation for decontainment area. PHOTO 8

Finished construction of decontainment area.

e

PHOTO 9

Installation of pea gravel to stabilize Race Street cap PHOTO 10
subsurface.

Stockpile area.

Photolog

CH2MHILL


ssteele2
Text Box
Week of 5-26-08 to  5-30-08


Week of 6-2-08 to 6-6-08

PHOTO 1

Sheet piling completed. PHOTO 2

PHOTO 3

Started excavation activities. PHOTO 4

Decontamination pad.

PHOTO 5

Loading contaminated soils for transport to PHOTO 6
stockpile.

Fence removal and stockpile area.

Photolog

CH2MHILL


ssteele2
Text Box
Week of 6-2-08 to 6-6-08


[Week of 6-9-08 to 6-13-08 |

PHOTO 1

Backfilling excavations.

PHOTO 2

Completed backfill.

[
—
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PHOTO 3

Excavation at area 1.

PHOTO 4

Excavation at area 1.

Photolog

CH2MHILL


ssteele2
Text Box
Week of 6-9-08 to 6-13-08


Week of 6-16-08 to 6-20-08

PHOTO 1

Race Street / Swann Park fence at west end of Race PHOTO 2

Street cap. Looking east.

Race Street / Swann Park fence removed from west
end of Race Street cap. Looking east.

PHOTO 3

Race Street / Swann Park fence at east end of Race PHOTO 4

Street cap. Looking west.

Race Street / Swann Park fence removed at east end
of Race Street cap. Looking west.

PHOTO 5

Excavation area 1.

PHOTO 6

Additional excavation at area 1.

Photolog

CH2MHILL


ssteele2
Text Box
Week of 6-16-08 to 6-20-08


Week of 6-16-08 to 6-20-08

PHOTO 7

Installation of geotextile at bulkhead wall. PHOTO 8

PHOTO 9

Installation of class Il rip rap at bulkhead wall. PHOTO 10

Installation of class Il rip rap at bulkhead wall.

PHOTO 11

Fence along eastern edge of Swann Park. PHOTO 12

Continued fence along eastern edge of Swann Park

Photolog

CH2MHILL


ssteele2
Text Box
Week of 6-16-08 to 6-20-08


Week of 6-16-08 to 6-20-08

PHOTO 13

Fence at end of McComas Street. PHOTO 14

Fence at east end of Swann Park, looking east.

PHOTO 15

Fence at east end of Swann Park, looking north.

Photolog

CH2MHILL


ssteele2
Text Box
Week of 6-16-08 to 6-20-08


Week of 6-23-08 to 6-27-08

PHOTO 1

Excavation area 1. Area shows the over excavation PHOTO 2
to the east.

Start of installation of timber piles.

PHOTO 3

Continued installation of timber piles and rip rap. PHOTO 4

Removal of old fence at end of McComas Street and
installation of temporary fencing.

PHOTO 5

Site grading. PHOTO 6

Foundation discovered at excavation 4.

Photolog

CH2MHILL


ssteele2
Text Box
Week of 6-23-08 to 6-27-08


Weeks from 6-30-08 to 7-11-08

PHOTO 1

Installation of Timber piles

PHOTO 2

Installation of Timber piles

PHOTO 3

Installation of Timber piles

PHOTO 4

Installation of Timber piles

PHOTO 5

Completed installation of Timber piles PHOTO 6

Completed installation of Timber piles

Photolog

CH2MHILL


ssteele2
Text Box
Weeks from 6-30-08 to 7-11-08


Weeks from 6-30-08 to 7-11-08

e

PHOTO 7

Completed installation of Rip Rap. PHOTO 8

Completed installation of Rip Rap.

PHOTO 9

Dewatering excavation area 1.

PHOTO 10

Site grading.

PHOTO 11

Site grading

PHOTO 12

Installation of new storm drain.

Photolog

CH2MHILL


ssteele2
Text Box
Weeks from 6-30-08 to 7-11-08


Week of 7-14-08 to 7-

Heavy Rains Saturated Site.JPG Saturated Ground.JPG
07/14/2008 07/14/2008

Setting Manhole # 6.JPG
07/15/2008

* Manhole #6 Set, Pipe Trenchbox .JPG o Placing 57 Stone Bed.JPG
07/16/2008 07/16/2008



ssteele2
Text Box
Week of 7-14-08 to 7-18-08


Week of 7-14-08 to 7-18-08

P

Positioning 42 in. Double Wall HDPE.JPG Loading Excess Soil to Bacfill EX #1 .JPG
07/16/2008 07/16/2008

Compacting Site Using Sheepsfoot Roller .JPG
07/16/2008


ssteele2
Text Box
Week of 7-14-08 to 7-18-08


Setting Manhole #5.JPG
07/20/2008

Tracked loader preparing site for 42 in pipe installation .JPG
07/23/2008

Excavators benching, clearing, setting pipe.JPG
07/24/2008

Excavation # 1, fabric and stone base .JPG
07/23/2008

‘Manholes # 6 & 5.JPG
07/24/2008

Staging Pipe Sections.JPG
07/24/2008

Manhole #5 and 11 Pipe Sections Installed.JPG
07/24/2008

Rain Event Flooded Excavation #1.JPG
07/24/2008



ssteele2
Text Box
Week of 7-21-08 to 7-25-08


o

Manhole # 3.JPG ] " Sealing Manhole Insertions.JPG
07/29/2008 07/31/2008

Backfilling 42 in Stormwater Line.JPG Ditch Compaction.JPG
07/31/2008 07/30/2008

L]
LA LT

Dust Control.JPG ' Plug for 42 in. Outfall.JPG
07/31/2008 07/31/2008

3 » g

Plug Inserted in 42 In. Outfa.JPG Possible Spring Requires Slotted Pipe Laterals.JPG
07/31/2008 07/31/2008



ssteele2
Text Box
Week of 7-28-08 to 8-1-08


. Ty S i 5 : s e L 5 S 5 | e
Pneumatic Plug at 42 in Outfall.J Manhole # 1 (Doghouse) Installed.JPG
08/01/2008 08/05/2008

—umnll
Tmmum
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Manhole # 2 and Manhole # 1.JPG Placing Fill in 42 in Trench Line.JPG
08/05/2008 08/05/2008

Compacting Fill in 42 in Trench Line.JPG 42 in Trench Line to Subgrade.JPG
08/04/2008 08/05/2008

Troxlr Testig Backfill of 42 in Pipe Trench.JPG Rpresents 3 ft Cut on South East Quadrant.JPG
08/05/2008 08/05/2008



ssteele2
Text Box
Week of 8-4-08 to 8-8-08


Week of 8-4-08 to 8-8-08

South Western Quadrant at Subgradew.JPG Subgrade Established.JPG
08/05/2008 08/05/2008

: Swale Cut Along Southern Fee Line.JPG
08/05/2008

Southern Half of Site to Subgrade.JPG
08/05/2008

-
Transition from Access Road Eliminate Achieve Subgrade.JPG
08/05/2008

COB Purchaced Light Poles on Site.JPG
08/04/2008



ssteele2
Text Box
Week of 8-4-08 to 8-8-08


Site Excavation Activity.JPG ) Soil Compaction.JP
08/15/2008 08/15/2008

Site Compaction.JPG . T Wet Spongy Area Possible Spring.JPG
08/14/2008 08/14/2008

Excavate Wet Spongy Area.JPG ) Final Grouting of Manhole # 1.JPG
08/13/2008 08/14/2008



ssteele2
Text Box
Week of 8-11-08 to 8-15-08


A S ‘i":, ] b
Troxler Testing Manhole 6 Final Lift.JPG
08/15/2008

Manhole ypass Complete.JPG
08/15/2008

Sub-Grade Topo.JPG Installing Inlet.JPG
08/15/2008 08/13/2008

TN iy

Set Inlets #10 and #11.JPG Removing Sheet Pile.JPG
08/15/2008 08/15/2008



ssteele2
Text Box
Week of 8-11-08 to 8-15-08


&

Grouting Manhole#3.JPG Manhole #3 Complete.JPG ;
08/15/2008 08/18/2008

e G4 % 02 b el ¥ . ;
Manhole #4 & Attendant at Inlet I-5.JPG HW-1, EW-1 Installation.JPG
08/21/2008 08/18/2008

HW#2 #2 Installed.JPG 1-13 & EW-3 Installed.JPG
08/21/2008 08/21/2008

e

Clear Corridor for 1 in. Water Line.JPG o Lining Clear Corridoreforlin.Wer Line.JPG
08/21/2008 08/21/2008



ssteele2
Text Box
Week of 8-18-08 to 8-22-08


AT £ - i g
Fill & Compact Inlet I-9.JPG Exposing Existing 42 in at Intervals for Fill.JPG
08/21/2008 08/21/2008

T g - e 5

Pumping Flowable Fill in Old 42 in Line.JPG
08/21/2008

Pumping Fill.JPG
08/21/2008

Dllvenng Select Fill.JPG
08/21/2008

Spotter Directing Trucks.JPG
08/21/2008

Setting Grade Stakes.JPG
08/21/2008


ssteele2
Text Box
Week of 8-18-08 to 8-22-08


Inch and a Half Water Line.JPG
08/27/2008

P - A AR, 33 :
Completing Formwork for Retaining Wall Foundation.JPG
08/27/2008

Drilling Sport Light Foundations.J
08/25/2008

Pumping Concrete in Sport Light Foundation.JPG
08/27/2008

Conducting Pressure Test on Water Line.JPG
08/27/2008

Concrete in Retaining Wall Footer.JPG
08/27/2008

ttin Rebare Sport Lighting Foundation.JP:'
08/27/2008

Placing Concrete in Sport Light Foundations.JPG
08/27/2008



ssteele2
Text Box
Week of 8-25-08 to 8-29-08


Week of 8-25-08 to 8-29-08

' ttlng Sport Light ase.JPG Checking Subgrde on Baseball Field.JPG
08/27/2008 08/27/2008

-l

Placing Geotextile for Marker Layer.JPG Receiving Select Fill From Off-Site Source.JPG
08/27/2008 08/25/2008

“3 O e iz
Place and Compact First Lift. JPG
08/27/2008

ng Select Fill.JP
08/27/2008

" Dust Control Measures.JPG
08/27/2008

Troxler Compaction Testing First Lift. JPG
08/27/2008


ssteele2
Text Box
Week of 8-25-08 to 8-29-08


Week of 9-1-08 to 9-5-08

GPS Dozer.JPG
08/28/2008

- W
Completing Formworks for Retaining Wall.JPG
09/03/2008

toﬁt for Steps.JPG
09/03/2008

Weep Holes 15 ft on Center.JPG
09/03/2008

2 - EA i LGl o R
Rebar Mounting Points for Drainage Detail. JPG

S
GPS Dozer at Work.JPG
09/03/2008

s

Stripping Forms from Retaining Wallk.JPG
09/03/2008

Chamfered Edge.JPG
09/03/2008

i ol 3

09/03/2008


ssteele2
Text Box
Week of 9-1-08 to 9-5-08


_— : e
Retaining Wall with Cutout for Steps.JPG Setting Sport Lighting.JPG
09/03/2008 09/04/2008

s FE = <
Sport Lighting Installed.JPG Excavating for Restroom Clean Corridor.JPG
09/04/2008 09/03/2008

S| . yot Restroom Pad.JPG
09/03/2008 09/04/2008

Re

Begin linstall Timber Check Dam.JPG Compacting Football Field Subgrade.JPG
09/04/2008 09/04/2008



ssteele2
Text Box
Week of 9-9-08 to 9-12-08


1Week of 9-9-08 to 9-12-08

wene

Damp Proofing Retaining wall.JPG
09/08/2008

Three inches of Rain Following Hurricane Hannae.JPG
09/07/2008

T

Backfi?llblng Behind Ret:a-ﬁung Wall.JPG
09/10/2008

Retaining Wal eady for rainageDetaiI.JPG
09/11/2008

ompacting Fill Behind Retaining Wall.JPG -
09/10/2008

-
g

Placing Cocrete in Restroom oters.G
09/11/2008

09/11/2008


ssteele2
Text Box
Week of 9-9-08 to 9-12-08


Restroom Footer Complete..JPG '
09/11/2008

Preparing Three Inch Water Line.JPG : Loding Select Fill.J
09/11/2008 09/10/2008

-

55 = S : FOREE T e s i
Placing Select Fill on Football Field.JPG " Spreading Select Fill With GPS Dozer.JPG
09/10/2008 09/10/2008

PR S e :‘“’-"‘ "
Troxler Nuclear Density Testing.JPG

i, I
Dust Control.JPG
09/10/2008 09/10/2008



ssteele2
Text Box
Week of 9-9-08 to 9-12-08


Placing Concrete for Retaining Wall Drainage DetaiI.JBG .
09/15/2008

.:‘._. i J 37 ey -1

Forming Restroom Overhang Column Piers.JPG
09/15/2008

Restroom Plumbing Rough-in.JPG
09/18/2008

T 22
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Clean Corridor for Future Playground.JPG
09/17/2008

Retaining Wall Drainage Detail Ready for Pipe & Gravel.JPG
09/18/2008

»hc.’.*‘ (4

et | [
Placing Concrete for Restroom Overhang Column Piers.JPG
09/15/2008

A8

Clean Corridor for Water Main from Street.JPG
09/18/2008

" Dust Control.JPG
09/10/2008


ssteele2
Text Box
Week of 9-15-08 to 9-19-08


' 'Lai)'/out for Baseball Infield.JPG Spreading Topsoil at Baseball Infield.JPG
09/24/2008 09/24/2008

preading Infield Mix on Base Lline.JP Laying Sod on Baseball Infield.JPG
09/24/2008 09/24/2008

sm = |

-

Excavation for Bleacher Pad.JPG
09/25/2008

Working Into the Night.JPG
09/24/2008

Fliad

Installing Irrigation System Football Field.JP
09/25/2008

Sport Light Conduit Installation.JPG
09/24/2008


ssteele2
Text Box
Week of 9-22-08 to 9-26-08


T
Water Meter.JPG
09/24/2008

Sewer Manhole.JPG
09/18/2008

Sewer Line to Street.JPG
09/18/2008

Roof Drain Line from Restroom.JPG o
09/18/2008

Masonry Block Work Under Restroom FIor..]PG ‘
09/24/2008

e - - . o
Rip Rap Installation East Side of Sea Wall.JPG
09/25/2008

= = S
A St 4
BGE Setting New Power Pole.JPG
09/25/2008



ssteele2
Text Box
Week of 9-22-08 to 9-26-08


|Week of 9-29-08 to 10-3-08 |

PHOTO 1 Foundation for restroom facility PHOTO 2 Framing of stadium bleachers

PHOTO 3 Geotextile for south swale PHOTO 4 Geotextile for south swale

PHOTO 5 Rip Rap on west bulkhead PHOTO 6 Geotextile for north swale

Photolog

CH2MHILL


ssteele2
Text Box
Week of 9-29-08 to 10-3-08


|Week of 10-6-08 to 10-10-08 |
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PHOTO 1

Forms for bleachers

PHOTO 2

Pouring slab for restroom facility

PHOTO 3

Hydroseeding baseball outfield

PHOTO 4

Concrete at bleachers

10/409/2008

PHOTO 5

Pouring of steps for football stadium

PHOTO 6

Hydroseeding of north swale

Photolog

CH2MHILL


ssteele2
Text Box
Week of 10-6-08 to 10-10-08


Week of 10-13-08 to 10-17-08

PHOTO 1

West Bank Wall — Finish Grade

PHOTO 2

North Softball Field — Looking Southeast

PHOTO 3

Timber Check Dam

PHOTO 4

Football Field and North End Wall

PHOTO 5

Upper Field Between Football and Softball Field

PHOTO 6

The end.

Photolog

CH2MHILL


ssteele2
Text Box
Week of 10-13-08 to 10-17-08




